

Grantee: Washtenaw County, MI

Grant: B-08-UN-26-0005

July 1, 2010 thru September 30, 2010 Performance Report

Grant Number:

B-08-UN-26-0005

Obligation Date:

03/09/2009

Grantee Name:

Washtenaw County, MI

Award Date:

03/09/2009

Grant Amount:

\$3,024,719.00

Contract End Date:

06/30/2013

Grant Status:

Active

Review by HUD:

Original - In Progress

QPR Contact:

Jennifer Hall

Disasters:

Declaration Number

NSP

Narratives

Areas of Greatest Need:

Due to job losses, more people are moving out of Michigan and Washtenaw County than moving in. The supply of housing exceeds the demand. Incentives including down payment assistance and rehabilitation funds will be offered to home buyers to encourage the purchase of abandoned and foreclosed homes in the target areas. Unfortunately, many abandoned and foreclosed homes will not find buyers and if the cost to bring them up to code far exceeds the value of the homes, they will need to be demolished to prevent a blighting influence on the neighborhood. NSP funds will not be used for the new construction of owner or rental housing until the market reverses and demand begins to exceed supply.

Distribution and and Uses of Funds:

Washtenaw County's Office of Community Development has met with elected officials and employees of the three jurisdictions impacted: Superior Township, the City of Ypsilanti and the Charter Township of Ypsilanti. These jurisdictions have identified current properties that are foreclosed, blighted, vacant or abandoned in the high priority areas. Community Development will work with building officials, assessors, planners, attorneys, and financial staff in the jurisdictions as well as the County Treasurer's office to research the eligibility of properties under the NSP program. NSP funds will be used to demolish both private and publicly owned properties that are blighted. Community Development will work with the impacted jurisdictions and neighborhood associations to prioritize projects and plan for future redevelopment. The County Treasurer has spearheaded the formation of a Land Bank to acquire, demolish and redevelop some of these properties. It will take 4-6 months for the Land Bank to become operational. In addition, Community Development is working with the Washtenaw Housing Education Partners (WHEP) which consists of seven non-profits that provide counseling and financial education for households who wish to become homebuyers as well as homeowners who are facing potential mortgage or tax foreclosure. WHEP has an existing program to ensure that potential homebuyers are ready and able to purchase a home. WHEP educates homebuyers on predatory lending practices and the home purchase process; provides credit repair counseling and financial literacy classes; and helps homebuyer's access down payment and rehabilitation funds from multiple sources. WHEP will provide HUD-certified counseling and home maintenance classes as a requirement before a home buyer can use NSP funds to purchase a home. Community Development will market this program along with other CD programs. A Request for Proposal will be issued to non-profit housing providers to implement three homeownership programs: Down Payment Assistance (DPA), Homebuyer Purchase and Rehab (HPR), and Acquisition Rehabilitation and Resale (ARR). The homeowner program will emphasize qualified homebuyers as the first step and letting the homebuyer select the home to purchase using DPA alone or with rehabilitation through the HPR program. The ARR program will only be used for HUD \$1 homes, which must be purchased by Washtenaw County, and Habitat homes, which have a qualified buyer. The NSP funds will not be used to purchase and rehabilitate single family homes on speculation. Finally, Community Development will work with non-profit housing providers to acquire and redevelop abandoned or foreclosed multi-family rental housing in the targeted census block groups. NSP funds will not be used to support conversion of single family owner housing to rental housing in traditional single family neighborhoods, unless no other option exists. A Request for Proposal will be issued to provide funding to high performing non-profit housing providers to acquire and rehabilitate rental properties that are large enough to be self-sustaining. Eligible rental projects include permanent supportive housing for special needs populations as well as rental units occupied by households up to 50% of Area Median Income. A market study will be required to support the redevelopment of rental properties. Partial demolitions may be requested to eliminate blighted rental properties that are too costly to rehabilitate, given a lack of market demand.

Definitions and Descriptions:

(1) Definition of "blighted structure" in context of state or local law.

For the NSP program, we will use the definition of "blighted" property approved in the State of Michigan House Bill 6638 of 2008, with 3 additions at the bottom. A blighted property must meet one of the following conditions:

- The property has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or

ordinance.

- The property is an attractive nuisance because of physical condition or use.
 - The property is a fire hazard or is otherwise dangerous to the safety of persons or property.
 - The property has had the utilities, plumbing, heating, or sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its intended use.
 - The property is tax reverted property owned by a qualified local governmental unit, by a county, or by the state. (The property would retain its "blighted" status, after a sale, lease, or transfer of tax reverted property by a local governmental unit, county, or the state.)
 - The property is owned or under the control of a Land Bank Fast Track Authority, whether located within a qualified local governmental unit as that term is defined in the Brownfield Redevelopment Financing Act. (The property would retain its "blighted" status, after a sale, lease, or transfer of the property by the Land Bank Fast Track Authority for purposes of the statute.)
 - The property is improved real property that has remained vacant for five consecutive years and that is not maintained in accordance with applicable local housing or property maintenance codes or ordinances.
 - The property has code violations posing a severe and immediate health or safety threat and has not been substantially rehabilitated within one year after the receipt of notice to rehabilitate from the appropriate code enforcement agency or final determination of any appeal, whichever is later.
 - The existence of any structure or part of such structure which, because of fire, wind or other natural disaster or physical deterioration, is no longer habitable as a dwelling, nor useful for any other purpose for which it may have been intended or lawfully used.
 - The existence of any vacant dwelling, garage or other accessory building, unless the same is securely locked, with windows intact or neatly boarded up, and otherwise protected to prevent entrance thereto by unauthorized persons.
 - The existence of any partially completed structure, unless such structure is in the course of construction in accordance with a valid and subsisting building permit issued by the township and unless such construction is completed within the time specified by existing ordinances.
- (2) Definition of "affordable rents"

(3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

HOMEOWNERSHIP PROGRAMS

- a) A 20-year 0% interest, deferred lien shall be placed on the property in the amount that the homeowner borrowed ("Subsidy Amount"). If the OWNER sells or transfers Property or an interest therein or discontinues use of Property as a primary residence on or before the 20 year term, the Subsidy Amount shall be repaid according to the following:
- i) County Appreciation Percentage. The County Appreciation Percentage shall be determined by taking the Subsidy Amount and dividing it by the After Rehab Value. The County Appreciation Percentage shall then be multiplied times the total amount of Appreciation; and
 - ii) Appreciation. Appreciation of Property shall be the difference between the Owner's original After Rehab Value and the appraised value at the time Owner sells, transfers, or discontinues using Property as a primary residence. Owner expenses such as after acquired liens, equity liens, or other encumbrances shall not be considered in computing appreciation; and
 - iii) County Repayment Amount. The County Appreciation Percentage shall be multiplied times the Appreciation to determine the amount that must be repaid to County ("County Repayment Amount"). In the event that the County Repayment Amount is equal to or greater than the lien, then that amount shall be repaid to the County. In the event that the County Repayment Amount is less than the lien, then the Owner shall be responsible for the balance of the Subsidy Amount at the time of closing. In the event that the total amount available to the Owner at the time of closing after paying the first mortgage, closing costs, realtor commissions, and recovering the initial owner cash investment is less than the Subsidy Amount, then that amount shall be paid to County and Owner shall be relieved of any further obligation under the terms of this Lien Agreement.
 - iv) Forgiveness of Subsidy Amount. In the event Owner retains and resides in the Property continuously for a period of twenty (20) years, all obligations to repay the Subsidy Amount shall be forgiven and this Lien shall be discharged.

Recapture Formula:

Initial Appraised After Rehab Value (IARV)		\$90,000	
Initial Purchase Price (IPP)	nbsp;	&amam;nbsp;	\$75,000
NSP investment (\$15K DPA & \$20K Rehab)		\$35,000	
NSP investment as percent of IARV		39%	

Sold 10 years later with increase in value			
Appraised Value (AV)		\$150,000	
Increase in Appraised Value (IARV - IAV)			\$60,000
39% of Increase in Value		\$23,400	

\$35,000 is greater than \$23,400, so the homeowner repays \$35,000

Sold 10 years later with decrease in value			
Appraised Value/Sales Price			\$85,000
Owner Private Mortgage Lien repayment		-\$60,000	
Owner initial cash investment			-\$1,000
Closing Costs adeator		-\$6,000	
Balance		\$19,000	

\$19,000 is repaid instead of \$35,000

RENTAL PROGRAMS

A 30-year lien will be placed on all NSP funded rental housing projects. The lien will be equal to the amount of assistance provided to the buyer (acquisition and rehabilitation). At the time of sale or transfer of the property or discontinuation as a rental property, the lien must be repaid in full or based on a formula, whichever is greater. The formula is based on a shared increase in the appraised value at the time of sale or transfer. At the time of initial purchase, the percent of NSP funds as a percent of the appraised value will be calculated. At the time of sale or transfer, the same percent of increase in the appraised value between the initial purchase and the new appraised value will be repaid to Washtenaw County. The greater of this formula and the actual lien amount will be repaid out of net sales proceeds (after paying all liens, closing costs, realtor fees and deducting the initial owner cash investment).

If the property remains a rental property for 30 years, then the lien will be forgiven. NSP funds can be applied to the entire project cost or designated to specific units. All units funded with NSP funds will be occupied by households at 50% AMI or less at the time of initial occupancy.

(4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

All rehabilitation activities assisted under the NSP program shall address health and safety violations, correct substandard conditions and make essential improvements. Such improvement shall include but are not limited to: performing energy related repairs or improvements including the installation of Energy Star appliances and energy efficient windows, providing for handicapped accessibility under reasonable accommodation and reasonable modification standards, the abatement of lead-based paint hazards and the repair or replacement of major housing systems in danger of failure. All rehabilitation must meet applicable local standards, codes and ordinances. Lead Based Paint standards apply to housing built prior to 1978. For the NSP program, all repairs will need to meet the 2006 Michigan Residential Rehabilitation Code and all units will, at minimum, adhere to the standards outlined in the 2006 International Property Maintenance Code.

Low Income Targeting:

Twenty-five percent of \$3,024,719 is \$756,180. The estimated amount of NSP funds to be used for households whose incomes do not exceed 50% of the area median income is \$700,000 for rental housing and \$300,000 for homeowner housing. Home buyers whose income is less than 50% of AMI will not be eligible for NSP funds unless they are purchasing a Habitat home. Habitat provides 0% financing which enables home buyers with incomes below 50% AMI to purchase a home, who would otherwise not qualify for a private mortgage.

Acquisition and Relocation:

Properties that will be demolished due to blight are unlikely to be habitable. If the home is occupied, then it is likely to be occupied by a household under 80% AMI. The number of homes with habitants that will be demolished is expected to be less than 10. Those residents will be relocated to safe and decent housing. No units occupied by households under 80% AMI will be converted to another use.

Acquisition and Relocation activities will begin in March 2009 and will end in December 2011.

Activity: Purchase and Rehabilitation

- No units will be demolished or converted under this activity

Activity: Land Bank

- No units will be demolished or converted under this activity

Activity: Demolition

- 10 rental units that are occupied by households under 80% AMI may be demolished. The residents will be relocated to safe and decent housing.

Public Comment:

T. Kersey, Dr. F. Moorman, P. Henderson, L. Johnson, T. Chambell, J. Collins, Min. C. Baker, A. Thebaud, from Community Collaborative Outreach Gift

Suggested uses for Ypsilanti City included:

1. Beautify exteriors and landscapes of distressed homes
2. Foreclosure counseling for pre-foreclosed residents
3. Conduct neighborhood surveys to identify residents who may go into foreclosure
4. Bulk purchase of foreclosed homes
5. Rehab and release those homes
6. Clean up distressed properties in target areas
7. Issue an RFP, with local preference to:
 - a. rehab homes, energy retrofits, volume discount purchase on supplies
 - b. credit repair and budget counseling
 - c. pre, post and foreclosure counseling
 - d. lease or sell homes to qualified residents
 - e. HUD approved home counseling to first time home buyers
 - f. Assist with job finding for the unemployed

RESPONSE: Many of these suggestions are supported in this NSP application. Unfortunately, foreclosure prevention activities are not an eligible use under the NSP program. Beautification and clean up of distressed properties is not an eligible use as a stand-alone activity, however, properties that are acquired with NSP funds will be brought up to code and maintained by the new owner. Assistance finding jobs is not an eligible use as a stand-alone activity, however, the use of NSP funds on rehabilitation, maintenance and demolition activities will create jobs for local people. A leasing program is being explored as a new program.

C. McClary, Washtenaw County Treasurer

1. Additional disposition strategies for Land Bank properties could include a public park for vegetable garden and urban farming

RESPONSE: Added to Land Bank options

Anonymous Ypsilanti Township resident

1. Would like to see more owner occupied homes in the Sugarbrook neighborhood
2. More widespread advertising to help people to purchase homes
3. Provide credit repair and help increase income to enable people to purchase homes.

RESPONSE: Sugarbrook neighborhood is a target neighborhood to increase homeownership using both NSP funds and other funds administered by the Office of Community Development. This program will be widely advertised with other homeowner programs such as rehabilitation, acquisition, and foreclosure prevention. Credit repair and helping people strategize on how to increase their income is included in the WHEP training funded with NSP and other funds.

J. Walker, Ypsilanti Township Resident

1. Use funds to hire professionals and nonprofits to help homeowners with workout negotiations with lenders.
2. Provide as much outreach and direct assistance as possible.
3. Create jobs and ownership affordability through energy rehabs.

RESPONSE: Unfortunately, these funds specifically prohibit helping homeowners stay in their homes who are having difficulties paying mortgages and taxes. The funds can only be used on properties that are vacant, abandoned or foreclosed on. The Office of Community Development agrees that this is a critical service and therefore the City of Ann Arbor and Washtenaw County are funding about \$250,000 annually to a foreclosure prevention collaborative with other funds for this purpose. The collaborative includes the Washtenaw County Treasurer, the Housing Bureau for Seniors, MSU Extension and Legal Services of Southcentral Michigan. If you know anyone who needs these services, please have them contact 222-6746.

P. Taylor, City of Ypsilanti Resident

1. Use the funds for as wide a range of options as possible
2. Concerned about excessive spending on administration, reorganization, technical expenditures, counseling and hotlines which dilutes REAL assistance to those who need help.
3. Assist homeowners stay in their homes
4. Rehab vacant, abandoned or foreclosed homes
5. Directly assist homeowners with mortgage workouts and refinancing
6. Offer lease to own opportunities to displaced homeowners

RESPONSE: Many of these suggestions are supported in this NSP application. See responses above regarding foreclosure prevention and lease programs. This plan includes 4 out of the 5 options available. Although it does not include a budget for financing mechanisms, financing mechanisms are actually included under purchase and rehabilitation—for both homeowners and rental properties. Redevelopment of vacant properties is not included because there are too many vacant, habitable buildings on the market to justify creating new buildings at this time. These funds are limited to 10% of the budget being spent on administration.

M. Mizak, Corporation for Supportive Housing

1. Opportunity to create scattered site permanent supportive housing
 - a. Prioritize housing for the homeless with special needs
 - b. Funds for operating deficit reserves and services coordination specifically or as part of increased developer fee
 - c. Target to neediest
2. Assistance offered to
 - a. Create strategies
 - b. Identify developers, property managers and service providers
 - c. Draft RFP’s
 - d. Training and technical assistance

RESPONSE: Permanent supportive housing has been added as an eligible use for rental properties. Requests for operating deficit reserves and service coordination will be considered.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$8,789,980.00
Total CDBG Program Funds Budgeted	N/A	\$3,024,719.00
Program Funds Drawdown	\$560,315.77	\$1,219,709.95
Obligated CDBG DR Funds	\$1,090,000.00	\$3,024,719.00
Expended CDBG DR Funds	\$0.00	\$230,584.02
Match Contributed	\$0.00	\$509,727.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$509,727.00
Limit on Public Services	\$453,707.85	\$0.00
Limit on Admin/Planning	\$302,471.90	\$72,514.77
Limit on State Admin	\$0.00	\$0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$756,179.75	\$1,553,569.00

Overall Progress Narrative:

On August 26, 2010 the Urban County met and reviewed all the open contracts to determine what needs to be obligated still. All of the contractors with existing contracts with unobligated funds were notified that they had until August 31, 2010 to obligate their funds, or they would be reallocated to another project. As a result, CHA's contract was reduced to \$307,496.50. Ypsilanti Township and Ypsilanti City had identified additional eligible demolition properties. They were able to bid them out by the August 31, 2010 deadline and therefore, Ypsilanti Township's demolition budget was increased by \$44,622 to \$324,622. Ypsilanti City's demolition contract was increased by \$182,776 to \$512,776. The balance of \$203,214 in unobligated funds was reallocated to Parkview Apartments, which increased its allocation to \$303,214.

All draws have been completed for expenditures through ?

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
Admin-1, Administration	\$28,582.46	\$302,471.00	\$176,448.14
WC Rental, WC Rental	\$0.00	\$303,214.00	\$0.00
WC-Demolition, WC Demolition	\$188,614.06	\$837,398.00	\$197,364.06
WC-Land Bank, WC Land Bank	\$0.00	\$0.00	\$0.00
WC-Owner, WC Owner	\$343,119.25	\$1,581,636.00	\$845,897.75
z CANCEL, z cancel	\$0.00	\$0.00	\$0.00

Activities

Grantee Activity Number: WC- Demolition - Ypsilanti Twp

Activity Title: WC- Demolition - Ypsilanti Twp

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

WC-Demolition

Project Title:

WC Demolition

Projected Start Date:

03/09/2009

Projected End Date:

03/09/2012

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Ypsilanti Township

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$324,622.00
Total CDBG Program Funds Budgeted	N/A	\$324,622.00
Program Funds Drawdown	\$15,812.18	\$15,812.18
Obligated CDBG DR Funds	\$124,622.00	\$324,622.00
Expended CDBG DR Funds	\$0.00	\$0.00
Ypsilanti Township	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition and Clearance

Location Description:

Demolition of residential and nonresidential properties in Ypsilanti Twp

Activity Progress Narrative:

An RFP was issued on July 13th, a bid walk through occurred on July 19th and bids were received August 5th for the following addresses: 2421 E Michigan Ave, 855 Auburndale, 724 N Ford, and 1810 George. Citadel was the contractor was selected. 2421 is a former pawn shop that is partially burned. The other buildings are residential. 2403 E. Michigan Ave and 2158 Woodale demolitions are completed, final inspections have been completed and we are waiting for a request for payment from the Township. An RFP was issued on August 9th, a bid walk through occurred on August 17th and bids were received August 23rd for the following addresses: 1735 S Congress, 2079 Bradley, 146 N Ford, 599 E Grand, 138 S. Harris, 140 S. Harris, 1948 N Huron River, and 1565 E Michigan. Citadel was the contractor selected. All of the properties are residential.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	6/15
# of buildings (non-residential)	0	1/1
# of Businesses	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/14

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons benefitting	7003	3980	18905	7003/7003	3980/3980	18905/18905	58.10

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: WC-Admin

Activity Title: WC Administration

Activity Category:

Administration

Project Number:

Admin-1

Projected Start Date:

10/01/2008

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

10/01/2012

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

Washtenaw County

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$302,471.00
Total CDBG Program Funds Budgeted	N/A	\$302,471.00
Program Funds Drawdown	\$28,582.46	\$176,448.14
Obligated CDBG DR Funds	\$0.00	\$302,471.00
Expended CDBG DR Funds	\$0.00	\$72,514.77
Washtenaw County	\$0.00	\$72,514.77
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration of NSP program funds

Location Description:

Washtenaw Urban County NSP eligible census tracts

Activity Progress Narrative:

Contract managers and rehabilitation staff continued bi-weekly meetings with Habitat for Humanity and Community Housing Alternatives to problem solve and ensure regulatory compliance. The contract manager for Parkview Apartments continued to perform legal, financial and regulatory due diligence including relocation, ownership structure,

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: WC-Demolition - Ypsilanti City

Activity Title: WC-Demolition - Ypsilanti City

Activity Category:

Clearance and Demolition

Project Number:

WC-Demolition

Projected Start Date:

03/09/2009

Activity Status:

Under Way

Project Title:

WC Demolition

Projected End Date:

03/09/2012

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Ypsilanti

Overall	Jul 1 thru Sep 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$512,776.00
Total CDBG Program Funds Budgeted	N/A	\$512,776.00
Program Funds Drawdown	\$172,801.88	\$181,551.88
Obligated CDBG DR Funds	\$262,776.00	\$512,776.00
Expended CDBG DR Funds	\$0.00	\$0.00
City of Ypsilanti	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition and clearance

Location Description:

7 abandoned and blighted commercial properties on Water Street and 5 blighted residence in Gateway neighborhood in the City of Ypsilanti.

Activity Progress Narrative:

The following Water Street properties have been demolished and materials have been sorted and transported to the dump or recycled: 202 River, 102 Parsons (4 buildings), 208 E Michigan, 109 Parsons, 144 E. Michigan, 216 E. Michigan, and 160 E Michigan. \$159,600 in additional funds were added to the Ypsilanti contract to finish removing the asphalt and concrete parking lots, dead trees, footings, and site restoration.

An RFP was issued on August 19th, a bid walk through occurred on August 25th, the bid opening occurred on September 1st. B & T contractors were selected on September 3rd for the following properties: 30 Kramer, 810 Harriet, 463 First, 822 Short, and 435 Worden

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/12
# of buildings (non-residential)	0	0/7

# of Housing Units	This Report Period			Cumulative Actual Total / Expected			
	Total			Total			
	0			0/5			

# of Persons benefitting	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3510	930	5950	3510/3510	930/930	5950/5950	74.62

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: WC-Owner Education

Activity Title: WC Owner Education

Activity Category:

Homeownership Assistance to low- and moderate-income

Activity Status:

Under Way

Project Number:

WC-Owner

Project Title:

WC Owner

Projected Start Date:

03/30/2009

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Habitat for Humanity

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$23,784.50
Total CDBG Program Funds Budgeted	N/A	\$23,784.50
Program Funds Drawdown	\$5,806.25	\$5,806.25
Obligated CDBG DR Funds	\$23,784.50	\$23,784.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Homebuyer Education including orientation to the home purchase process (working with a realtor, inspections, title work, appraisals, down payment assistance programs), credit repair, financial literacy, one-on-one counseling to create a housing plan, and maintenance classes. Of the 400 potential homebuyers who attend homebuyer education classes, 30 will end up purchasing a home with NSP assistance.

Location Description:

Homebuyer Education classes provided by HUD and MSHDA certified counselors at MSU-Extension and POWER Inc. Habitat for Humanity is the fiduciary for the funds.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: WC-Owner-CHA

Activity Title: WC Owner CHA

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

WC-Owner

Project Title:

WC Owner

Projected Start Date:

03/30/2009

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Community Housing Alternatives

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$307,496.50
Total CDBG Program Funds Budgeted	N/A	\$307,496.50
Program Funds Drawdown	\$49,306.00	\$139,453.50
Obligated CDBG DR Funds	(\$283,627.50)	\$307,496.50
Expended CDBG DR Funds	\$0.00	\$0.00
Community Housing Alternatives	\$0.00	\$0.00
Match Contributed	\$0.00	\$343,422.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

CHA will work with an eligible homebuyer who has completed the homebuyer education program to purchase a foreclosed home. CHA will provide down payment assistance and rehabilitation oversight.

Location Description:

Washtenaw Urban County eligible NSP census tracts

Activity Progress Narrative:

7215 Rachel: Environmental Review completed, purchased on August 31, 2010.

7271 Streamwood: Construction Complete

On August 26, 2010 the Urban County met and reviewed all the open contracts to determine what needs to be obligated still. \$430,662 will be moved from CHA's contract to other Contracts. The City of Ypsilanti and Township of Ypsilanti have until August 31 to commit additional funds by getting a court ordered demolition and bidding out the work. Everything they can get bid out by August 31st will be moved from CHA's contract and added to their demolition contracts. The remainder of CHA's contract will be moved to the Parkview Apt rental project. CHA's final contract amount is \$307,496.50

1219 Gault was previously entered into DRGR as a CHA property, however, it is actually a property owned by Habitat for Humanity. Therefore, it is being deleted from CHA's property list.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/5

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/5
# of Singlefamily Units	1	1/5

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households benefitting	0	0	0	1/0	0/5	1/5	100.00

Activity Locations

Address	City	State	Zip
7271 Streamwood	Ypsilanti	NA	48197

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: WC-Owner-Habitat

Activity Title: WC Owner Habitat

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

WC-Owner

Project Title:

WC Owner

Projected Start Date:

03/30/2009

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Habitat for Humanity

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,415,616.00
Total CDBG Program Funds Budgeted	N/A	\$1,250,355.00
Program Funds Drawdown	\$288,007.00	\$700,638.00
Obligated CDBG DR Funds	\$659,231.00	\$1,250,355.00
Expended CDBG DR Funds	\$0.00	\$158,069.25
Habitat for Humanity	\$0.00	\$158,069.25
Match Contributed	\$0.00	\$166,305.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Habitat will acquire and rehabilitate foreclosed homes to sell to eligible Habitat homebuyers

Location Description:

Washtenaw Urban County eligible NSP census tracts
1223 Evelyn, Ypsilanti MI 48198
1474 Harris, Ypsilanti MI 48197
1124 Shirley, Ypsilanti MI 48198
1579 Harvest Lane, Superior Township, MI 48198

Activity Progress Narrative:

570 Woodlawn: Environmental Review completed, specs approved and purchasd on August 30, 2010. Currently under rehab.
1190 Hull: Environmental Review completed, specs approved and purchasd on August 12, 2010. Currently under rehab.
1256 S. Harris: Environmental Review completed, specs approved and purchasd on August 12, 2010. currently under rehab
225 Kirk: Environmental Review completed, specs approved and purchasd September 29, 2010.
1242 Shirley: Environmental Review completed, specs approved and purchasd on August 30, 2010.
1174 Gault: Environmental Review completed, specs approved and purchasd September 29, 2010.
1383 Hull: Environmental Review completed, specs approved and purchasd September 29, 2010.
1215 Share: Environmental Review completed, specs approved and purchasd September 29, 2010.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	-3	4/20

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	-3	4/20
# of Singlefamily Units	4	4/20

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Households benefitting	-2	0	-2	4/20	0/0	4/20	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Buyer Contribution	\$68,598.00
Private Donations/In-Kind Habitat	\$96,663.00
Total Other Funding Sources	\$165,261.00

Grantee Activity Number: WC-Rental-Parkview Apts

Activity Title: WC Rental Parkview Apts

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

WC Rental

Project Title:

WC Rental

Projected Start Date:

02/01/2010

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Avalon Housing

Overall

Jul 1 thru Sep 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,903,214.00
Total CDBG Program Funds Budgeted	N/A	\$303,214.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$303,214.00	\$303,214.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

A subsidiary of the Ypsilanti Housing Commission will acquire this HUD foreclosed property. HUD will relocate the remaining tenants at HUD's expense (about 30 units are occupied). These tenants will be given the option of moving back in, once the units are rehabilitated. HUD will also provide a \$40,000/unit grant as a 1:1 match for any additional funds raised by the Housing Commission. Chesapeake Community Advisors has been hired as a consultant/developer to help the Housing Commission redevelop the property.

Location Description:

596 S Hamilton, Ypsilanti MI 48197

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

	Amount
Private Lenders	\$5,600,000.00
Subtotal Match Sources	\$5,600,000.00

Other Funding Sources

	Amount
No Other Funding Sources Found	
Total Other Funding Sources	\$5,600,000.00
