Jail Project Timeline
September 2 – Board Working Session

Purpose: answer questions raised by the Board about:

· Capacity projections methodology and process

· Construction cost details

· What other counties have done or are doing

September 17 – CJCC

Project updates and cost estimates on:

· Probation residential

· Mental health diversion

September 23 – Board Working Session

Presentations on:

· Probation residential center

· Mental health diversion

· Millage that includes:

· Jail expansion

· Probation residential center

· Mental health diversion

October 15 – CJCC

· Administrator’s complete proposal, request a motion

· Citizen group update

October 21 – Board Working Session

· Administrator’s complete proposal

November 3 – Board Ways & Means

· Public hearing on proposal

November 17 – Full Board

· Ballot question issued

February 22 – Special election

· Ballot referred to voters
