

800 MHz Project Oversight Committee

Agenda for Monday, December 11, 2006

1:00 pm at 110 N. 4th, Annex Large Conference Room

1. Call to Order – Paul Bunten
2. Approval of Minutes
3. Public Participation
4. 800 MHz Consortium Update – Paul Bunten
5. Vendor Selection – Paul Bunten
 - a. Select Vendor
 - b. Next Steps
6. Budget – Jerry Zapolnik *
7. Grant Opportunities – Scott Patton
8. Project Planning – Scott Patton *
 - a. Policy Decisions
 - b. Timelines
9. Adjournment – Paul Bunten

* Supporting materials distributed at meeting.