

**Project Name: Tyler Dam**  
**Date Petition Filed: 09/21/2016**

ORIGINAL  
**Estimated      Actual**  
**Completion      Completion**  
**Date                      Date**

**Administrative Phase**

Date of Board of Determination (BOD)	10/20/2016	10/20/2016
Appeal Period after BOD (parcels)	10/30/2016	10/30/2016
Appeal Period after Notice of Necessity to Municipalities	11/9/2016	12/2/2016

**Engineering Phase**

Award Engineering Contract	12/1/2016	12/31/2017
Engineering Report (including project estimates)	12/31/2016	3/17/2017
Obtain Right of Way and/or Property Owner Agreements	2/15/2017	2/15/2017
Complete Plans for Bidding	3/15/2017	3/15/2017

**Construction Phase**

Bid Opening	4/21/2017	6/12/2017
Award Construction Contract	5/15/2017	8/31/2017
Notice to Proceed (Construction Begins)	5/24/2017	9/19/2017
Project Substantially Complete	7/24/2017	